

| E-learning-platform,,guannt                                                    | 2025 |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
|--------------------------------------------------------------------------------|------|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|--|--|
|                                                                                | Nov  |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
|                                                                                | 3    | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |  |  |
| Task #37 • New • 11/03/2025<br>projetc setup                                   |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #38 • New • 11/04/2025 - 11/05/2025<br>models                             |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #41 • New • 11/06/2025<br>admin queries                                   |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #40 • New • 11/06/2025<br>course queries                                  |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #39 • New • 11/06/2025<br>user queries                                    |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #43 • New • 11/07/2025<br>lesson queries                                  |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #42 • New • 11/07/2025<br>topic queries                                   |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #44 • New • 11/10/2025 - 11/11/2025<br>authentication                     |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #45 • New • 11/12/2025 - 11/13/2025<br>validators                         |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #46 • New • 11/14/2025 - 11/17/2025<br>controllers                        |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #47 • New • 11/18/2025 - 11/20/2025<br>routes                             |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
| Task #48 • New • 11/20/2025 - 11/24/2025<br>policies, env, testing, deployment |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |
|                                                                                |      |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |  |  |